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MARCH 27, 2014 DEBRIS REMOVAL UPDATE 

AUGUSTA, Ga., March 28, 2014– The contractor continues to work on the final stage of debris 

removal and has completed Zones 5, 3, and 1C, with work continuing in Zones 1A, 1B, 1D, 2A, 

2B, 2D, 3B, and 3C.  Work will continue to move south, removing the final debris along each 

and every street until complete.  During this time, the contractor will be deploying tremendous 

resources into these areas and closing out streets.  Once a street is complete, the city’s 

monitoring contractor will perform an inspection by a quality assurance supervisor to insure the 

street is clean and close it out.   Once, this has been performed and the street is declared 

complete, the contractor will not return.  

It should be noted that during the close out period, some smaller loose piles of material that 

cannot be collected by large contractor equipment should be placed into brown yard bags (also 

known as kraft bags) for normal collection.  These will be picked up by your normal solid waste 

collection. 

It is also important to remember that as the streets are closed and deemed complete, normal solid 

waste collection and rules for collection will apply: 

 Items should be less than 5 feet in length. 

 Loose debris should be containerized in kraft bags or personal containers.  

 Yard waste in plastic bags will not be collected. 

 Yard waste is limited to 10 cubic yards. 

 Items should be able to be lifted and loaded by man power only 

The following is a summary of debris and hazard removal for March 26, 2014. 

 3/26/14 Project to Date 

Haul Trucks Operating 60 N/A 

Bucket Trucks Operating 5 N/A 

Total Haul Loads 319 10,929 

Debris Hauled (cubic yards) 15,400 520,999 



Hazardous Limbs Removed 207 26,690 

Hazardous Trees Removed 0 793 

Debris Removed prior to contract (cubic yards) N/A ~80,000 

Ground Debris hauled to Final Disposal (cubic 

yards) 
N/A 13,532 

  

Refer to www.augustaga.gov for daily updates and the zone map.  The following final-stage 

status for each zone as of March 27, 2014: 

Zone % Complete Notes 

1A 65   

1B 99 Final punch list being addressed 

5 100 Normal solid waste collection resumes 

3 100 Normal solid waste collection resumes 

1C 100 Normal solid waste collection resumes 

1D 60   

2C 0 Anticipated to start 3/29 

2A 5   

2B 20   

2D 35   

3A 0 Anticipated to start 3/29 

3B 50   

3C 95   

3D 0 Anticipated to start 3/29 

4A 0 Anticipated to start 3/28 

4B 0 Anticipated to start 3/31 

6A 0 Anticipated to start 3/28 

6B 0 Anticipated to start 3/31 

6C 0 Anticipated to start 3/31 
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